
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Super-fund Site

SDMS Document IDlisa ill in
2027808

Time Period: 17JUL04 23JUL04 Report # 006 !
. , - , . . (

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

38

10,802.25

Date of Last Accident:

Hours Worked w/o Accident:

N/A

10,802.25

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05

01DEC04

16JUN04

Finished

30DEC04

15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

30
0
0

15
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Nine properties remediated to backfill this week.
Eighteen restoration appointments completed for a total of 270 to date.
Four completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, July 21, 2004 for a weekly
meeting.

Upcoming Project Activities

• Remediation of 9 homes scheduled for next week.
• Restoration appointments to continue, with 12 scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
38

156,212

To Date
47

189,976*

Comment

'Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: MicfieCCe Smith Date:
23JUL04
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